

### TASMANIAN FOREST SAFETY CODE COMMUNICATION PLAN

TASK	START	END	May, 2020			June, 2020				July, 2020					August, 2020				September, 2020				October, 2020							
			Week end			15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30
			F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	S	S			
<b>Project Plan and Code Structure</b>																														
Draft Code Outline	27 March	30 April																												
Agreed format and style	15 April	30 April																												
Communications Plan	15 April	30 April																												
<b>PHASE 1: Review and update existing content</b>																														
1. Preface and Language	15 May	12 June																												
2. Legal Framework and General Duties	15 May	12 June																												
3. General Principles of Safety	15 May	12 June																												
4. Chainsaws and Brushcutters	22 May	19 June																												
5. Manual Tree Felling	22 May	19 June																												
6. Higher Risk Manual Felling	22 May	19 June																												
7. Mechanised Felling	22 May	19 June																												
8. Firewood Cutting	22 May	19 June																												
9. Log Extraction	29 May	26 June																												
10. Machinery	29 May	26 June																												
11. Log Landings	29 May	26 June																												
12. Transportation	29 May	26 June																												
13. Road Construction and Maintenance	29 May	26 June																												
14. Silviculture	5 June	3 July																												
15. Forest Fire Fighting	5 June	3 July																												
16. Human Factors	5 June	3 July																												
17. Definitions	5 June	3 July																												
Steering Committee Meeting	25 June																													
<b>Prepare new content</b>	21 June	19 July																												
Online Content Review	1 July	19 August																												
Prepare Consultation Draft	12 August	23 August																												
Steering Committee Meeting	25 August																													
<b>Phase 2 - Formal Consultation on Consultation Draft</b>																														
Online Content Review	6 September	6 October																												
OPTION 1: FACE TO FACE	6 September	11 September																												
OPTION 2: ONLINE FORUMS	6 September	11 September																												
Steering Committee Meeting	13 October																													
<b>EXPOSURE DRAFT SUBMITTED</b>		<b>30 October</b>																												